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1. Introduction
1.1 Background

Site Number: C574 Contract Number: EP-S5-08-02
D.O. Number: 0107 Action Memo Date: 31212012
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  5/29/2012 Start Date: 5/17/2012
Demob Date: - 6/28/2012 Completion Date: 6/28/2012
CERCLIS ID: OHNO000510633 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

S&K Hand Tool Corp., was a manufacturer of hand tools in Defiance, Ohio. One of the manufacturing activitie
plating. They closed shop sometime in July, 2010. Several containers of waste remained at the site which inc
plating related hazardous waste. ‘

1.1.2.1 Location
The site is located at

135 Hickory Street
Defiance, OH 43512

Latitude: 41.2804630
Longitude: -84.3394590

1.1.2.2 Description of Threat

The facility is not secured and it has been vandalised. The local county commissioners had expressed conce
potential release of waste off site. Site assessment indicated corrosive, reactive and oxidizer waste materials
located in a populated area in Defiance

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On November 30, 2011, EPA conducted a site assessment. During the assessment, EPA collected sa
showed drums SK-DRUM-001 and SK-DRUM-002 contained liquids with a pH of 2 standard units
according to regulations at 40 CFR 261.22, makes the waste hazardous for characteristics of corrosiy
DRUM-004 was found to contain cyanide, which according to regulations at 40 CFR 261.23, makes



hazardous for characteristics of reactivity. EPA also documented labeled hazardous waste marked w
F006 and D007, which indicated the drums contain wastewater treatment sludges from electroplating

261.31 (F006) and exceed the maximum concentration of contaminants for the toxicity characteristic

per 40 CFR 261.24 (F007). '

The wastes are unsecured, exposed to the elements, and can be accessed by anyone entering the site. Mar
are open. The OEPA has requested EPA'’s assistance in addressing environmental hazards at the site

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

6/11/2012 to 6/15/2012

The waste streams were finalized and samples were sent to ALS laboratory in Holland, Mi. Smail contail
consolidated in their respective waste streams, and the newly generated empty containers were crushed/cut
in a rool-off box.

Acid waste stream containers were segregated on pallets and stretch wrapped for shipping
The cleaning of the former heat and treat room (oil room) was completed and given a final broom sweepin
The cleaning of the plating area began with the removal and disposal of the large piping and duct work del

One full 30 cubic yard roll off box was picked up from the site and sent to Republic Landfili in Fort Wayne,
An empty roll-off box was dropped off in its place.

6/18 to 6/22, 2012

The removal of large debris was completed in the polishing room. Debris was disposed of in roll-off boxes.

Oil based paint, latex paint and grease waste streams were over-packed into one cubic yard lined HazBox
containers in preparation for shipping  Plating area was cleared of all debris and broom swept

Two roll-off boxes filled with RCRA empties and debris solids were shipped to Republic Landfill on both 6/1
The cleaning in the polishing room was completed with a final broom sweeping
The poly tank located outside of the facility that contained rainwater was drained of its contents and rende

The crushing/cutting and disposal of RCRA empty containers was ongoing throughout the week.
Wastes were packaged and prepared for disposal .

6/25 to 6/28, 2012

All waste was shipped off-site to disposal facilities as shown in the progrss metrics table below.



A final walk through was conducted with the local, county and township officials before handing over the conir
All equipment and personnel were de -mobilized on 6/28/2012.

.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)
Company is bankrupt, no viable PRP has been identified.

21.4 Progress Metrics

Waste Stream Medium Quantity | Manifest # Treatment | Disposal
”SVo‘diuﬂm Hdeos(ide | e Solid | | 55 gal | 069654980 JJK X 7

Sodil;fn Bisulphite liguid 55 gal 009654981 JJK X

Base liquids cossosive liquid 70 gal 009654982 JJK X

Sulphuric Acid | liquid 165 gal 009654980 JJK X
Hydrochiloric Acid quﬁid 180 gal 009654986 JJK X

Neutral Liquids (D007) liquid ] é107(75 gal 009654979 JJK X

Grease semi-solids | 2 cu yds 009654981 JJK X
Latex Paint carné,off spéé | liquid N 1 cu yd “0096574981:IVJK - T rx”
oil‘i)ase paint, off-spec liquid 1 cuyd 009654979‘J;JK - X
oil-water mix : fiquid - 2004 gal | 010011811 JJK X

Tolylidene diisocyanafe N quuidr 40 Ibs 010008982 JJK X

RCRA empty containers ,non-haz | Solids 1‘720 cu yd X

RS Priorities Summary

This is an
Integrated River
Assessment. The ([Miles of river systems cleaned and/or restored
numbers should
overlap.

Cubic yards of contaminated sediments removed and/or capped

Gallons of oil/water recovered




Acres of soil/sediment cleaned up in floodplains and riverbanks

Stand Alone

Acres Protected ) 2
Assessment

Number of contaminated residential yards cleaned up

Human Health Exposures Avoided 100

Number of workers on site ‘ 8

Contaminant(s) of Concern

Contaminant(s) of Concern Acids, Bases, TDI, Metallic waste

2.2 Planning Section
2.2.1 Anticipated Activities

None, the removal action is complete
2.2.1.1 Planned Response Activities
None.

2.2.1.2 Next Steps
None

2.2.2 Issues
None

2.3 Logistics Section
No informa’_[ion available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted Total To Date || Remaining || % Remaining |
Extramural Costs
‘ ERVRWS - Cleanup Contractor ” $200,000.00 Z32143,900.00 $56,100.005 28.05%
TAT/START $37,000.00 $32,000.00 $5,000.00 13.51%
Intramural Costs




Total Site Costs Il $237,000.00|| $175,900.00 $61 ,100.00% 25.78%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this re
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other fin
the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not |
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies

OEPA

Defiance County EMA

Sherif's office

Defiance Water and Sewerage Department
South Richland Fire Department

4. Personnel On Site

EPA OSC
2 OTIE START members
5 EQM ERRS personnel

5. Definition of Terms
‘No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.



